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04.11.04.02.01  Surface Water Subproject Management

AN00004030 PROJECT MANAGEMENT FY06 24APR06 29SEP06 111 111 0

AN00004070 2040-140 24APR06 24APR06 1 1 0

AN00004080 Project Start 24APR06 0 0 0

AN00004040 PROJECT MANAGEMENT FY07 02OCT06 28SEP07 249 249 0

AN00004050 PROJECT MANAGEMENT FY08 01OCT07 30SEP08 251 251 0

AN00004060 PROJECT MANAGEMENT FY09 01OCT08 30SEP09 250 250 0

AN00004061 PROJECT MANAGEMENT FY10 01OCT09 11AUG10 215 215 0

04.11.04.02.02.01  SW Site Investigation/Risk Assesment

AN00000470 PRS/Portage review of D0 SI/RA Report 24APR06 09MAY06 12 12 0

AN00000500 SI/RA Report 24APR06 17AUG07 331* 331* 0

AN00000510 Portage Develop Draft D0 10MAY06 09JUN06 22 22 0

AN00000520 PRS Technical/Legal Review of Draft D0 12JUN06 14JUN06 3 3 0

AN00000530 Reproduction of D0 SI/RA Report 15JUN06 16JUN06 2 2 0

AN00000540 Issue D0 SI/RA Report to DOE for Tech Review 16JUN06 0 0 0

AN00000440 DOE Site/Lexington Tech REVIEW D0 REPORT 19JUN06 30JUN06 10 10 0

AN00000710 Revision of D0R1 SI/RA Report 05JUL06 28JUL06 18 18 0

AN00000720 Internal Review of D0R1 SI/RA Report 24JUL06 02AUG06 8 8 0

AN00000730 Revise D0R1 SI/RA Report 03AUG06 04AUG06 2 2 0

AN00000740 Issue D0R1 to DOE for tech review 04AUG06 0 0 0

AN00000750 DOE Technical review of D0R1 SI/RA Report 07AUG06 28AUG06 16 16 0

AN00000449 Incorporate comments into the D1 SI/RA REPORT 29AUG06 04OCT06 26 26 0

AN00000489 DOE Technical Review of D1 SI/RA Report 15SEP06 13OCT06 21 21 0

AN00000499 Incorporate DOE Technical Comments 22SEP06 17OCT06 18 18 0

AN00000469 PRS Internal Review of D1 SI/RA Report 26SEP06 19OCT06 18 18 0

AN00000479 Address comments on D1 SI/RA Report 28SEP06 23OCT06 18 18 0

AN00000450 SUBMIT D1 SI/RA REPORT For DOE Legal Review 23OCT06 0 0 0

AN00000480 DOE Legal Review 24OCT06 06NOV06 10 10 0

AN00000490 Address comments from DOE Legal 07NOV06 08NOV06 2 2 0

AN00000452 Internal/DOE Certification/Reproduction 09NOV06 14NOV06 4 4 0

AN00000448 DOE SUBMIT D1 SI/RA REPORT TO EPA/KY (CON MIL) 14NOV06 0 0 0

AN00000451 EPA/KY REVIEW SI/RA REPORT 15NOV06 22FEB07 66 66 0

AN00000453 Develop Comment Response Summary (30 day ext) 23FEB07 27FEB07 3 3 0

AN00000454 Internal/DOE Tech Review of CRS 28FEB07 01MAR07 2 2 0

AN00000455 Revision to CRS 02MAR07 02MAR07 1 1 0

AN00000465 Issue CRS for DOE Legal Review 05MAR07 05MAR07 1 1 0

AN00000475 DOE Legal Review of CRS 06MAR07 07MAR07 2 2 0

AN00000485 Revision to CRS 08MAR07 08MAR07 1 1 0
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AN00000495 DOE Issue CRS to Regulators 09MAR07 09MAR07 1 1 0

AN00000505 CRS Meeting with DOE and Regulators 12MAR07 12MAR07 1 1 0

AN00000515 Incorporate Comments into D2 SI/RA Report 13MAR07 19MAR07 5 5 0

AN00000525 Internal/DOE Tech review of D2 SI/RA Report 20MAR07 22MAR07 3 3 0

AN00000535 Revision to Draft D2 SI/RA Report 23MAR07 26MAR07 2 2 0

AN00000457 ISSUE SI/RA REPORT (D2) for DOE Legal Review 26MAR07 0 0 0

AN00000456 DOE Legal Review D2 SI/RA Report 27MAR07 10APR07 10 10 0

AN00000467 Revision to D2 SI/RA Report 11APR07 12APR07 2 2 0

AN00000458 Internal/DOE Certification/Reproduction 13APR07 16APR07 2 2 0

AN00000459 DOE ISSUE SI/RA REPORT TO EPA/KY (D2) 16APR07 0 0 0

AN00000460 EPA/KY REVIEW OF SI/RA REPORT 17APR07 17MAY07 23 23 0

AN00001630 Regulator Extension 18MAY07 18JUN07 21 21 0

AN00001840 Respond to Regulator comments 19JUN07 19JUL07 21 21 0

AN00001850 Issue D2R1 SI/RA Report to Regulators 19JUL07 0 0 0

AN00001860 Regulators Review D2R1 SI/RA Report 20JUL07 17AUG07 21 21 0

AN00000461 EPA/KY APPROVAL OF SI/RA REPORT 17AUG07 0 0 0

04.11.04.02.02.03  SW Removal Notification and EE/CA

1RN  Removal Notification

AN00000780 Develop Draft Removal Notification 15NOV06 07DEC06 15 15 0

AN00001210 PRS Peer review 08DEC06 12DEC06 3 3 0

AN00001220 Revision to Removal Notification 13DEC06 13DEC06 1 1 0

AN00001221 Issue draft Removal Notification to DOE Tech 13DEC06 0 0 0

AN00000800 DOE Tech Review Draft Removal Notification 14DEC06 20DEC06 5 5 0

AN00001470 Develop Comment Resolution Table 21DEC06 22DEC06 2 2 0

AN00001680 Comments Resolution Meeting with DOE 27DEC06 27DEC06 1 1 0

AN00001690 Incorporate DOE comments into Removal Notificati 28DEC06 29DEC06 2 2 0

AN00001700 Internal Review of Removal Notification 02JAN07 02JAN07 1 1 0

AN00001710 Revise Removal Notification 03JAN07 03JAN07 1 1 0

AN00001720 Issue Removal Notification to DOE Legal 03JAN07 0 0 0

AN00001730 DOE Legal review of Removal Notifcation 04JAN07 10JAN07 5 5 0

AN00001740 Incorporate DOE Legal comments 11JAN07 11JAN07 1 1 0

AN00001750 Internal Review of Removal Notification 12JAN07 12JAN07 1 1 0

AN00001760 Revise Removal Notification 16JAN07 16JAN07 1 1 0

AN00001481 Issue Removal Notification to DOE for transmitta 17JAN07 17JAN07 1 1 0

AN00001482 DOE Issue Removal Notification to Reg (CON MIL) 17JAN07 0 0 0

AN00001492 Regulator review of Removal Notification 18JAN07 14FEB07 20 20 0

AN00001502 Incorporate Regulator comments into Removal Not 15FEB07 16FEB07 2 2 0

AN00001522 Internal Review of Removal Notification 19FEB07 19FEB07 1 1 0

AN00001532 Revise Removal Notification 20FEB07 20FEB07 1 1 0

AN00001542 Issue Removal Notification to DOE Tech 20FEB07 0 0 0

AN00001552 DOE Tech Review of Removal Notification 21FEB07 22FEB07 2 2 0

AN00001562 Revise with DOE Tech comments 23FEB07 23FEB07 1 1 0

AN00001572 Issue removal Notification to DOE Legal 23FEB07 0 0 0

AN00001582 DOE Legal Review Removal Notificiation 26FEB07 27FEB07 2 2 0

AN00001592 Revise Removal Notification with DOE Legal Comme 28FEB07 28FEB07 1 1 0

AN00001602 Internal review of Removal Notification 01MAR07 01MAR07 1 1 0

AN00001612 Revise Removal Notification 02MAR07 02MAR07 1 1 0

AN00001622 Issue Removal Notification to DOE for transmitta 02MAR07 0 0 0
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AN00001632 DOE Issue Removal Notification to Regs 05MAR07 0 0 0

AN00001512 Regulator Review/Approval Removal Notification 06MAR07 02APR07 20 20 0

AN00001642 Approval of removal Notification 02APR07 0 0 0

AN00000770 EE/CA 07NOV06 19MAR08 340* 340* 0

AN00000810 Develop D0 EE/CA 07NOV06 23JAN07 50 50 0

AN00001330 PRS Peer Review 24JAN07 30JAN07 5 5 0

AN00001570 Revision to EE/CA 31JAN07 06FEB07 5 5 0

AN00001770 PRS TECH EDITING 07FEB07 09FEB07 3 3 0

AN00001810 REVISION TO EE/CA 12FEB07 13FEB07 2 2 0

AN00000811 INTERNAL REVIEW 14FEB07 22FEB07 7 7 0

AN00000821 INCORPORATE COMMENTS FROM INTERNAL REVIEW 23FEB07 01MAR07 5 5 0

AN00000820 Issue D0 EE/CA to DOE 01MAR07 0 0 0

AN00000830 DOE Review D0 EE/CA 02MAR07 29MAR07 20 20 0

AN00000970 DEVELOP COMMENT RESPONSE TABLE 30MAR07 05APR07 5 5 0

AN00000980 COMMENT RESOLUTION MEETING WITH DOE 09APR07 09APR07 1 1 0

AN00000840 Revise draft D0 with DOE Tech comments 10APR07 16APR07 5 5 0

AN00000960 INTERNAL COMMENT RESOLUTION REVIEW 17APR07 23APR07 5 5 0

AN00000990 REVISE THE DRAFT D0 24APR07 30APR07 5 5 0

AN00000850 Issue D1 EE/CA to DOE FOR LEGAL REVIEW 30APR07 0 0 0

AN00000860 DOE LEGAL REVIEW 01MAY07 29MAY07 20 20 0

AN00001000 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 30MAY07 08JUN07 8 8 0

AN00001370 Revise D1 Based on comments from Regs on SI Rpt 11JUN07 27JUN07 13 13 0

AN00001380 Issue D1 EE/CA to DOE for Review 27JUN07 0 0 0

AN00001880 DOE Review D1 EE/CA 28JUN07 27JUL07 20 20 0

AN00001870 Revise D1 EE/CA with DOE comments 30JUL07 10AUG07 10 10 0

AN00001010 INTERNAL/DOE CERTIFICATION/REPRODUCTION 13AUG07 17AUG07 5 5 0

AN00000870 DOE Issue D1 EE/CA to EPA/KY 17AUG07 0 0 0

AN00000880 EPA/KY Review D1 EE/CA 20AUG07 18SEP07 21 21 0

AN00001640 Regulator Extension 19SEP07 17OCT07 21 21 0

AN00000890 DEVELOP COMMENT RESPONSE SUMMARY 18OCT07 19OCT07 2 2 0

AN00001020 INTERNAL/DOE TECH REVIEW OF CRS 22OCT07 22OCT07 1 1 0

AN00001030 REVISION TO CRS 23OCT07 23OCT07 1 1 0

AN00001040 ISSUE CRS FOR DOE LEGAL REVIEW 24OCT07 24OCT07 1 1 0

AN00001050 DOE LEGAL REVIEW OF CRS 25OCT07 26OCT07 2 2 0

AN00001060 REVISION TO CRS 29OCT07 29OCT07 1 1 0

AN00001070 DOE ISSUE CRS TO REGULATORS 30OCT07 30OCT07 1 1 0

AN00001080 CRS MEETING WITH REGULATORS AND DOE 31OCT07 31OCT07 1 1 0

AN00001090 INCORPORATE COMMENTS INTO D2 EE/CA 01NOV07 05DEC07 23 23 0

AN00001400 INTERNAL/DOE TECH REVIEW OF D2 EE/CA 06DEC07 07DEC07 2 2 0

AN00000900 Issue D2 EE/CA to DOE FOR LEGAL REVIEW 10DEC07 0 0 0

AN00001410 REVISION TO D2 EE/CA 10DEC07 10DEC07 1 1 0

AN00000910 DOE LEGAL REVIEW OF D2 EE/CA 11DEC07 13DEC07 3 3 0

AN00001420 REVISION TO D2 EE/CA 14DEC07 14DEC07 1 1 0

AN00000920 DOE Issue D2 EE/CA to EPA/KY 17DEC07 0 0 0

AN00001430 INTERNAL/DOE CERTIFICATION/REPRODUCTION 17DEC07 17DEC07 1 1 0

AN00000930 EPA/KY Review D2 EE/CA 18DEC07 18JAN08 21 21 0

AN00001650 Respond to Regulatory comments on D2 EE/CA 22JAN08 19FEB08 21 21 0
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AN00001660 DOE Issue D2R1 EE/CA to Regulators 19FEB08 0 0 0

AN00001670 Regulators review D2R1 EE/CA 20FEB08 19MAR08 21 21 0

AN00000940 EPA/KY Approve D2 EE/CA 19MAR08 0 0 0

AN00000950 Public comment period 20MAR08 07MAY08 34 34 0

AN00001180 CLOSE OF PUBLIC COMMENTS ON EE/CA 07MAY08 0 0 0

04.11.04.02.02.04  SW Action Memorandum

AN00001100 Action Memorandum/LUCIP 23AUG07 03OCT08 280* 280* 0

AN00001110 Prepare D0 Action Memorandum/LUCIP 23AUG07 01NOV07 50 50 0

AN00001590 PRS Peer Review 02NOV07 08NOV07 5 5 0

AN00001600 Revision to Action Memorandum/LUCIP 09NOV07 15NOV07 5 5 0

AN00001820 PRES TECH EDITING 16NOV07 20NOV07 3 3 0

AN00001830 REVISION TO ACTION MEMO/LUCIP 21NOV07 26NOV07 2 2 0

AN00001120 INTERNAL REVIEW 27NOV07 05DEC07 7 7 0

AN00001480 INCORPORATE COMMENTS FROM INTERNAL REVIEW 06DEC07 12DEC07 5 5 0

AN00001130 Issue D0 Action Memorandum/LUCIP to DOE 12DEC07 0 0 0

AN00001140 DOE REVIEWS D0 Action Memorandum/LUCIP 13DEC07 28DEC07 10 10 0

AN00001200 DEVELOP COMMENT RESPONSE TABLE 31DEC07 07JAN08 5 5 0

AN00001160 COMMENT RESOLUTIONS MEETING WITH DOE 08JAN08 08JAN08 1 1 0

AN00001190 REVISE DRAFT D0 WITH DOE TECH COMMENTS 09JAN08 18JAN08 8 8 0

AN00001150 INTERNAL COMMENT RESOLUTION REVIEW 22JAN08 28JAN08 5 5 0

AN00001170 REVISE THE DRAFT D0 29JAN08 04FEB08 5 5 0

AN00001230 ISSUE Action Memorandum/LUCIP (D1) TO DOE LEGAL 04FEB08 0 0 0

AN00001580 DOE LEGAL REVIEW 05FEB08 18FEB08 10 10 0

AN00001610 INCORPORATE DOE LEGAL COMMENTS 19FEB08 21FEB08 3 3 0

AN00001620 ISSUE ACTION MEMO/LUCIP TO DOE HQ 21FEB08 0 0 0

AN00001240 DOE HQ REVIEW OF D1 ACTION MEMO/LUCIP 22FEB08 20MAR08 20 20 0

AN00001780 Close of Public comment period on EE/CA 07MAY08 0 0 0

AN00001790 Incorp Public Comments into Action Memo/LUCIP 08MAY08 12MAY08 3 3 0

AN00001800 Comment Resolution with DOE 13MAY08 13MAY08 1 1 0

AN00001440 REVISE D1 ACTION MEMO/LUCIP WITH DOE HQ COMMENTS 14MAY08 15MAY08 2 2 0

AN00001450 INTERNAL/DOE CERTIFICATION/REPRODUCTION 16MAY08 22MAY08 5 5 0

AN00001250 DOE ISSUE AM/LUCIP TO EPA/KY (D1) (CON MIL) 05JUN08 0 0 0

AN00001260 EPA/KY REVIEW D1 Action Memorandum/LUCIP 06JUN08 08JUL08 21 21 0

AN00001270 DEVELOP COMMENT RESPONSE SUMMARY 09JUL08 10JUL08 2 2 0

AN00001280 INTERNAL/DOE TECH REVIEW OF CRS 11JUL08 11JUL08 1 1 0

AN00001290 REVISION TO CRS 14JUL08 14JUL08 1 1 0

AN00001300 ISSUE CRS FOR DOE LEGAL REVIEW 15JUL08 15JUL08 1 1 0

AN00001460 DOE LEGAL REVIEW OF CRS 16JUL08 17JUL08 2 2 0

AN00001490 REVISION TO CRS 18JUL08 18JUL08 1 1 0

AN00001500 DOE ISSUE CRS TO REGULATORS 21JUL08 21JUL08 1 1 0

AN00001510 CRS MEETING WITH REGULATORS AND DOE 22JUL08 22JUL08 1 1 0

AN00001520 INCORPORATE COMMENTS INTO D2 ACTION MEMO/LUCIP 23JUL08 24JUL08 2 2 0

AN00001530 INTERNAL/DOE TECH REIVEW OF D2 ACTION MEMO/LUCIP 25JUL08 28JUL08 2 2 0

AN00001310 ISSUE Action Memorandum/LUCIP (D2) TO DOE 29JUL08 0 0 0

AN00001540 REVISION TO D2 ACTION MEMO/LUCIP 29JUL08 29JUL08 1 1 0

AN00001320 DOE LEGAL REVIEW OF D2 ACTION MEMO/LUCIP 30JUL08 04AUG08 4 4 0

AN00001550 REVISION TO D2 ACTION MEMO/LUCIP 05AUG08 05AUG08 1 1 0
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AN00001560 INTERNAL/DOE CERTIFICATION/REPRODUCTION 06AUG08 06AUG08 1 1 0

AN00001561 DOE ISSUE Action Memorandum/LUCIP TO EPA/KY (D2) 06AUG08 0 0 0

AN00001340 EPA/KY REVIEW & APPROVE Action Memorandum/LUCIP 07AUG08 05SEP08 21 21 0

AN00001350 DOE RECEIVE EPA/KY APPROVAL OF AM/LUCIP 05SEP08 0 0 0

AN00001360 Action Memorandum SIGNATURE 08SEP08 03OCT08 20 20 0

AN00001390 EPA/KDEP RETURN SIGNED Action Memorandum 03OCT08 0 0 0

04.11.04.02.02.05  SW Removal Action WP - Hot Spot Removal

AN00002010 REMOVAL ACTION WORK PLAN 07JAN08 09FEB09 274* 274* 0

AN00002020 PREPARE REMOVAL ACTION WORK PLAN 07JAN08 03MAR08 40 40 0

AN00002290 PRS Peer Review 04MAR08 10MAR08 5 5 0

AN00002740 Revise with PRS Peer Comments 11MAR08 17MAR08 5 5 0

AN00002750 PRS TECH EDITING 18MAR08 20MAR08 3 3 0

AN00002760 REVISION TO RAWP 24MAR08 25MAR08 2 2 0

AN00002030 INTERNAL REVIEW (D0) RAWP 26MAR08 08APR08 10 10 0

AN00002040 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 09APR08 15APR08 5 5 0

AN00002050 ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) 15APR08 0 0 0

AN00002060 DOE REVIEW OF REMOVAL ACTION WORK PLAN 16APR08 13MAY08 20 20 0

AN00002090 DEVELOP COMMENT RESPONSE TABLE 14MAY08 20MAY08 5 5 0

AN00002100 COMMENT RESOLUTION MEETING WITH DOE 21MAY08 21MAY08 1 1 0

AN00002070 REVISE DRAFT D0 WITH DOE TECH COMMENTS 22MAY08 03JUN08 8 8 0

AN00002080 INTERNAL COMMENT RESOLUTION REVIEW 04JUN08 10JUN08 5 5 0

AN00002110 REVISE THE DRAFT D0 11JUN08 17JUN08 5 5 0

AN00002130 ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW 17JUN08 0 0 0

AN00002120 DOE LEGAL REVIEW OF D1 RAWP 18JUN08 17JUL08 20 20 0

AN00002140 REVISE THE D1 RAWP WITH DOE LEGAL COMMENTS 18JUL08 24JUL08 5 5 0

AN00002260 INTERNAL/DOE CERTIFICATION/REPRODUCTION 25JUL08 31JUL08 5 5 0

AN00002150 DOE ISSUE RA WP TO EPA/KY (D1) (CON MIL) 03OCT08 0 0 0

AN00002160 EPA/KY REVIEW REMOVAL ACTION WORK PLAN 06OCT08 03NOV08 21 21 0

AN00002270 Regulator Extension 04NOV08 04DEC08 21 21 0

AN00002170 DEVELOP COMMENT RESPONSE SUMMARY 05DEC08 08DEC08 2 2 0

AN00002180 INTERNAL/DOE TECH REVIEW OF CRS 09DEC08 09DEC08 1 1 0

AN00002190 REVISION TO CRS 10DEC08 10DEC08 1 1 0

AN00002200 ISSUE CRS FOR DOE LEGAL REVIEW 11DEC08 11DEC08 1 1 0

AN00002280 DOE LEGAL REVIEW OF CRS 12DEC08 15DEC08 2 2 0

AN00002300 REVISION TO CRS 16DEC08 16DEC08 1 1 0

AN00002570 DOE ISSUE CRS TO REGULATORS 17DEC08 17DEC08 1 1 0

AN00002580 CRS MEETING WITH REGULATORS AND DOE 18DEC08 18DEC08 1 1 0

AN00002590 INCORPORATE COMMENTS INTO D2 RAWP 19DEC08 22DEC08 2 2 0

AN00002600 INTERNAL/DOE TECH REVIEW OF D2 RAWP 23DEC08 26DEC08 2 2 0

AN00002210 ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW 29DEC08 0 0 0

AN00002610 REVISION TO D2 RAWP 29DEC08 29DEC08 1 1 0

AN00002220 DOE LEGAL REVIEW 30DEC08 06JAN09 5 5 0

AN00002620 REVISION TO D2 RAWP 07JAN09 07JAN09 1 1 0

AN00002230 DOE ISSUE RA WORK PLAN TO EPA/KY (D2) 08JAN09 0 0 0

AN00002630 INTERNAL/DOE CERTIFICATION/REPRODUCTION 08JAN09 08JAN09 1 1 0

AN00002240 EPA/KY REVIEW OF REMOVAL ACTION WORK PLAN 09JAN09 09FEB09 21 21 0

AN00002250 EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN 09FEB09 0 0 0
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04.11.04.02.02.06  SW Removal Action WP - St. Sew. & Sed Basin

AN00006000 PREPARE REMOVAL ACTION WORK PLAN 05FEB08 01APR08 40 40 0

AN00006001 REMOVAL ACTION WORK PLAN 05FEB08 01DEC08 208* 208* 0

AN00006002 INTERNAL REVIEW (D0) RAWP 02APR08 22APR08 15 15 0

AN00006003 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 23APR08 13MAY08 15 15 0

AN00006004 ISSUE REMOVAL ACTION WORK PLAN TO DOE (D0) 13MAY08 0 0 0

AN00006005 DOE REVIEW OF REMOVAL ACTION WORK PLAN 14MAY08 11JUN08 20 20 0

AN00006008 DEVELOP COMMENT RESPONSE TABLE 12JUN08 18JUN08 5 5 0

AN00006009 COMMENT RESOLUTION MEETING WITH DOE 19JUN08 19JUN08 1 1 0

AN00006006 REVISE DRAFT D0 WITH DOE TECH COMMENTS 20JUN08 01JUL08 8 8 0

AN00006007 INTERNAL COMMENT RESOLUTION REVIEW 02JUL08 10JUL08 5 5 0

AN00006010 REVISE THE DRAFT D0 11JUL08 17JUL08 5 5 0

AN00006011 ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW 17JUL08 0 0 0

AN00006012 DOE LEGAL REVIEW OF D1 RAWP 18JUL08 14AUG08 20 20 0

AN00006013 REVISE THE D1 RAWP WITH DOE LEGAL COMMENTS 15AUG08 21AUG08 5 5 0

AN00006014 INTERNAL/DOE CERTIFICATION/REPRODUCTION 22AUG08 28AUG08 5 5 0

AN00006015 DOE ISSUE RA WP TO EPA/KY (D1) (CON MIL) 28AUG08 0 0 0

AN00006016 EPA/KY REVIEW REMOVAL ACTION WORK PLAN 29AUG08 29SEP08 21 21 0

AN00006017 DEVELOP COMMENT RESPONSE SUMMARY 30SEP08 01OCT08 2 2 0

AN00006018 INTERNAL/DOE TECH REVIEW OF CRS 02OCT08 02OCT08 1 1 0

AN00006019 REVISION TO CRS 03OCT08 03OCT08 1 1 0

AN00006020 ISSUE CRS FOR DOE LEGAL REVIEW 06OCT08 06OCT08 1 1 0

AN00006021 DOE LEGAL REVIEW OF CRS 07OCT08 08OCT08 2 2 0

AN00006022 REVISION TO CRS 09OCT08 09OCT08 1 1 0

AN00006023 DOE ISSUE CRS TO REGULATORS 10OCT08 10OCT08 1 1 0

AN00006024 CRS MEETING WITH REGULATORS AND DOE 13OCT08 13OCT08 1 1 0

AN00006025 INCORPORATE COMMENTS INTO D2 RAWP 14OCT08 15OCT08 2 2 0

AN00006026 INTERNAL/DOE TECH REVIEW OF D2 RAWP 16OCT08 17OCT08 2 2 0

AN00006027 ISSUE RAWP (D2) TO DOE FOR LEGAL REVIEW 20OCT08 0 0 0

AN00006028 REVISION TO D2 RAWP 20OCT08 20OCT08 1 1 0

AN00006029 DOE LEGAL REVIEW 21OCT08 27OCT08 5 5 0

AN00006030 REVISION TO D2 RAWP 28OCT08 28OCT08 1 1 0

AN00006031 DOE ISSUE RA WORK PLAN TO EPA/KY (D2) 29OCT08 0 0 0

AN00006032 INTERNAL/DOE CERTIFICATION/REPRODUCTION 29OCT08 29OCT08 1 1 0

AN00006033 EPA/KY REVIEW OF REMOVAL ACTION WORK PLAN 30OCT08 01DEC08 21 21 0

AN00006034 EPA/KY APPROVAL OF REMOVAL ACTION WORK PLAN 01DEC08 0 0 0

04.11.04.02.03.01  Hot Spot Removal

RNPROC  Procurement

AN00003000 Develop SOW for USEC Laboratory 09JAN09 30JAN09 15 15 0

AN00003002 Identify Material for Purchasing 09JAN09 30JAN09 15 15 0

AN00003005 Purchasing of Material 02FEB09 06FEB09 5 5 0

AN00003007 SOW for Laboratory Awarded 02FEB09 06FEB09 5 5 0

RNTRAIN  Training

AN00003012 Develop Training Matrix 09JAN09 30JAN09 15 15 0
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RNWP  Work Package

4  RWP

AN00003031 Develop RWP 09JAN09 27JAN09 12 12 0

5  UCD

AN00003032 Develop UCD 09JAN09 26JAN09 11 11 0

6  Work Procedure

AN00003033 Develop Work Procedure 09JAN09 29JAN09 14 14 0

AN00007000 Develop SAP for waste characterization 08SEP08 19SEP08 10 10 0

AN00007001 Review of SAP 22SEP08 26SEP08 5 5 0

AN00007002 Revise SAP 29SEP08 03OCT08 5 5 0

AN00007003 Review and approval of SAP 06OCT08 10OCT08 5 5 0

AN00007004 Sampling of ditches 13OCT08 31OCT08 15 15 0

AN00007005 Analysis of Samples 03NOV08 19DEC08 33 33 0

AN00002318 DEVELOP AND APPROVE WASTE PACKAGES 22DEC08 22JAN09 20 20 0

AN00002341 DEVELOP EXCAVATION PERMITS 30JAN09 12FEB09 10 10 0

AN00002331 DRY RUN IFR 02FEB09 04FEB09 3 3 0

AN00002329 MOBILIZATION (INCLUDING TRAINING) 09FEB09 13FEB09 5 5 0

AN00002369 START FIELD WORK (CONTRACT MILESTONE) 09FEB09 0 0 0

AN00002361 IFR 10FEB09 13FEB09 4 4 0

AN00002351 MARKING OF UTILITIES 13FEB09 19FEB09 5 5 0

AN00002319 HOT SPOT REMOVAL OF SECTS 3,4,5 20FEB09 19MAR09 20 20 0

AN00002327 DISPOSAL OF IDW 20FEB09 15JUN09 80 80 0

AN00002328 DEVELOP DOT PAPERWORK 20FEB09 15JUN09 80 80 0

AN00002791 GAP #403 - NSDD waste offsite ship 20FEB09 15JUN09 80 80 0

AN00002792 GAP #407 - Source Ditches waste offsite ship 20FEB09 15JUN09 80 80 0

AN00002339 SITE RESTORATION FOR NSDD SECTIONS 3,4,5 24FEB09 23MAR09 20 20 0

AN00002332 Waste Water Treatment 20MAR09 15JUN09 60 60 0

AN00002349 HOT SPOT REMOVAL OF DITCHES 20MAR09 15JUN09 60 60 0

AN00002802 WASTE RECEIVED AT ENVIROCARE 20MAR09 15JUL09 80 80 0

AN00002359 SITE RESTORATION OF DITCHES 24MAR09 17JUN09 60 60 0

AN00002310 HOT SPOT REMOVAL COMPLETE (CONTRACT MILESTONE) 15JUN09 0 0 0

AN00002322 DEMOBILIZATION 18JUN09 01JUL09 10 10 0

04.11.04.02.03.02  Construction of Sed Basin/Storm Sewer

RNOM  O&M Plan

AN00005000 PREPARE O&M PLAN 18JUN08 14AUG08 40 40 0

AN00005001 O&M PLAN 18JUN08 31AUG09 301* 301* 0

AN00005002 PRS PEER REVIEW 15AUG08 28AUG08 10 10 0

AN00005003 REVISION TO O&M PLAN 29AUG08 04SEP08 4 4 0

AN00005053 PRS TECH EDITING 05SEP08 11SEP08 5 5 0

AN00005063 REVISION TO O&M PLAN 12SEP08 17SEP08 4 4 0

AN00005004 INTERNAL REVIEW O&M PLAN (PRS MGMT AND LEGAL) 18SEP08 08OCT08 15 15 0

AN00005005 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 09OCT08 22OCT08 10 10 0

AN00005006 ISSUE O&M PLAN TO DOE (D0) 22OCT08 0 0 0

AN00005007 DOE TECH REVIEW OF O&M PLAN 23OCT08 19NOV08 20 20 0

AN00005010 DEVELOP COMMENT RESPONSE TABLE 20NOV08 26NOV08 5 5 0
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AN00005011 COMMENT RESOLUTION MEETING WITH DOE 01DEC08 01DEC08 1 1 0

AN00005008 REVISE DRAFT D0 WITH DOE TECH COMMENTS 02DEC08 15DEC08 10 10 0

AN00005009 INTERNAL REVIEW (PRS MGMT AND LEGAL) 16DEC08 22DEC08 5 5 0

AN00005012 REVISE THE DRAFT D0 23DEC08 31DEC08 5 5 0

AN00005013 ISSUE O&M PLAN (D1) TO DOE FOR LEGAL REVIEW 31DEC08 0 0 0

AN00005014 DOE LEGAL REVIEW OF D1 O&M PLAN 02JAN09 30JAN09 20 20 0

AN00005015 REVISE THE D1 O&M PLAN WITH DOE LEGAL COMMENTS 02FEB09 13FEB09 10 10 0

AN00005016 INTERNAL/DOE CERTIFICATION/REPRODUCTION 16FEB09 27FEB09 10 10 0

AN00005017 DOE ISSUE O&M PLAN TO EPA/KY (D1) 27FEB09 0 0 0

AN00005018 EPA/KY REVIEW O&M PLAN 02MAR09 01JUN09 64 64 0

AN00005019 DEVELOP COMMENT RESPONSE SUMMARY 02JUN09 03JUN09 2 2 0

AN00005020 INTERNAL/DOE TECH REVIEW OF CRS 04JUN09 04JUN09 1 1 0

AN00005021 REVISION TO CRS 05JUN09 05JUN09 1 1 0

AN00005022 ISSUE CRS FOR DOE LEGAL REVIEW 08JUN09 08JUN09 1 1 0

AN00005023 DOE LEGAL REVIEW OF CRS 09JUN09 10JUN09 2 2 0

AN00005024 REVISION TO CRS 11JUN09 11JUN09 1 1 0

AN00005025 DOE ISSUE CRS TO REGULATORS 12JUN09 12JUN09 1 1 0

AN00005026 CRS MEETING WITH REGULATORS AND DOE 15JUN09 15JUN09 1 1 0

AN00005027 INCORPORATE COMMENTS INTO D2 O&M PLAN 16JUN09 17JUL09 22 22 0

AN00005028 INTERNAL/DOE TECH REVIEW OF D2 O&M PLAN 20JUL09 21JUL09 2 2 0

AN00005029 ISSUE O&M PLAN (D2) TO DOE FOR LEGAL REVIEW 22JUL09 0 0 0

AN00005030 REVISION TO D2 O&M PLAN 22JUL09 22JUL09 1 1 0

AN00005031 DOE LEGAL REVIEW 23JUL09 29JUL09 5 5 0

AN00005032 REVISION TO D2 O&M PLAN 30JUL09 30JUL09 1 1 0

AN00005033 DOE ISSUE O&M PLAN TO EPA/KY (D2) 31JUL09 0 0 0

AN00005034 INTERNAL/DOE CERTIFICATION/REPRODUCTION 31JUL09 31JUL09 1 1 0

AN00005035 EPA/KY REVIEW OF O&M PLAN 03AUG09 31AUG09 21 21 0

AN00005036 EPA/KY APPROVAL OF O&M PLAN 31AUG09 0 0 0

RNPROC  Procurement

AN00005037 Develop technical scope 18JUL08 31JUL08 10 10 0

AN00005038 Develop Exhibits for RFP 30JUL08 26AUG08 20 20 0

AN00005041 Labor Determination 01AUG08 07AUG08 5 5 0

AN00005042 Procurement review of RFP 27AUG08 10SEP08 10 10 0

AN00005045 Issue RFP to Bidders 10SEP08 0 0 0

AN00005046 Bid development for RFP 11SEP08 22OCT08 30 30 0

AN00005039 Develop SOW for USEC Laboratory 29SEP08 24OCT08 20 20 0

AN00005040 Identify Material for Purchasing 29SEP08 24OCT08 20 20 0

AN00005047 Review Bid Proposals 23OCT08 12NOV08 15 15 0

AN00005043 Purchasing of Material 27OCT08 03NOV08 6 6 0

AN00005044 SOW for Laboratory Awarded 27OCT08 31OCT08 5 5 0

AN00005054 DOE Consent to Award 13NOV08 26NOV08 10 10 0

AN00005048 Award Subcontract for basins 26NOV08 26NOV08 1 1 0

RNTRAIN  Training

AN00005049 Develop Training Matrix 23OCT08 05NOV08 10 10 0

RNWP  Work Package

4  RWP

AN00005068 Develop RWP 23OCT08 07NOV08 12 12 0
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5  UCD

AN00005069 Develop UCD 23OCT08 06NOV08 11 11 0

6  Work Procedure

AN00005070 Develop Work Procedure 23OCT08 11NOV08 14 14 0

AN00005072 DEVELOP EXCAVATION PERMITS 23OCT08 12NOV08 15 15 0

AN00005073 MARKING OF UTILITIES/survey 13NOV08 26NOV08 10 10 0

AN00005074 MOBILIZATION (INCLUDING TRAINING) 01DEC08 19DEC08 15 15 0

AN00005075 DRY RUN IFR 01DEC08 03DEC08 3 3 0

AN00005076 IFR 04DEC08 09DEC08 4 4 0

AN00005071 Storm Sewer Replacement 22DEC08 01JUN09 110 110 0

AN00005077 Construction of Sediment Basin/Inline Treat 008 22DEC08 31AUG09 173 173 0

AN00005079 DEVELOP AND APPROVE WASTE PACKAGES 008 22DEC08 22JAN09 20 20 0

AN00005091 START FIELD WORK 22DEC08 0 0 0

AN00005078 Waste Management of Sediment Basin 008 23JAN09 31AUG09 153 153 0

AN00005086 DEVELOP AND APPROVE WASTE PACKAGES 011 23JAN09 19FEB09 20 20 0

AN00005081 Construction of In-line Treatment at 011 07MAY09 31AUG09 80 80 0

AN00005082 Waste Management for Outfall 011 07MAY09 31AUG09 80 80 0

AN00005094 Complete Storm Sewer Replacement 01JUN09 0 0 0

AN00005084 Construction of Sediment Basin 008 Complete 31AUG09 0 0 0

AN00005088 Construction of In-line Treatment at 11 Complete 31AUG09 0 0 0

AN00005080 DEMOBILIZATION for Outfall 8 01SEP09 30SEP09 21 21 0

AN00005085 DEMOBILIZATION for Outfall 11 01SEP09 30SEP09 21 21 0

04.11.04.02.04  Removal Action Completion Report

AN02000000 PREPARE REMOVAL ACTION COMPLETION REPORT 07AUG09 30OCT09 60 60 0

AN02000001 SURFACE WATER REMOVAL ACTION COMPLETION REPORT 07AUG09 11AUG10 253* 253* 0

AN02000002 INTERNAL REVIEW (D0) RmACR 02NOV09 06NOV09 5 5 0

AN02000003 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 09NOV09 17NOV09 7 7 0

AN02000004 ISSUE DRAFT RmACR TO DOE (D0) 17NOV09 0 0 0

AN02000005 DOE REVIEW DRAFT REMOVAL ACTION COMPLETION REPOR 18NOV09 03DEC09 10 10 0

AN02000006 DEVELOP COMMENT RESPONSE TABLE 04DEC09 10DEC09 5 5 0

AN02000007 COMMENT RESOLUTION MEETING WITH DOE 11DEC09 11DEC09 1 1 0

AN02000008 REVISE DRAFT D0 WITH DOE TECH COMMENTS 14DEC09 29DEC09 10 10 0

AN02000009 INTERNAL COMMENT RESOLUTION REVIEW 30DEC09 06JAN10 5 5 0

AN02000010 REVISE THE DRAFT D0 07JAN10 13JAN10 5 5 0

AN02000011 ISSUE RmACR (D1) TO DOE 13JAN10 0 0 0

AN02000012 DOE LEGAL REVIEW 14JAN10 28JAN10 10 10 0

AN02000013 REVISE THE D1 RmACR WITH DOE LEGAL COMMENTS 29JAN10 04FEB10 5 5 0

AN02000014 INTERNAL/DOE CERTIFICATION/REPRODUCTION 05FEB10 11FEB10 5 5 0

AN02000015 ISS DRAFT RmACR TO EPA/KDEP (D1) (CONTRACT MILE) 11FEB10 0 0 0

AN02000016 EPA/KDEP REVIEW DRAFT RmACR 12FEB10 07MAY10 60 60 0

AN02000017 DEVELOP COMMENT RESPONSE SUMMARY 10MAY10 12MAY10 3 3 0

AN02000018 INTERNAL/DOE TECH REVIEW OF CRS 13MAY10 14MAY10 2 2 0

AN02000019 REVISION TO CRS 17MAY10 17MAY10 1 1 0

AN02000020 ISSUE CRS FOR DOE LEGAL REVIEW 18MAY10 18MAY10 1 1 0

AN02000021 DOE LEGAL REVIEW OF CRS 19MAY10 20MAY10 2 2 0
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AN02000022 REVISION TO CRS 21MAY10 21MAY10 1 1 0

AN02000023 DOE ISSUE CRS TO REGULATORS 24MAY10 24MAY10 1 1 0

AN02000024 CRS MEETING WITH REGULATORS AND DOE 25MAY10 25MAY10 1 1 0

AN02000025 INCORPORATE COMMENTS INTO D2 RmACR 26MAY10 02JUN10 5 5 0

AN02000026 INTERNAL/DOE TECH REVIEW OF D2 RmACR 03JUN10 09JUN10 5 5 0

AN02000027 REVISION TO D2 RmACR 10JUN10 14JUN10 3 3 0

AN02000028 ISSUE RmACR (D2) TO DOE 14JUN10 0 0 0

AN02000029 DOE LEGAL REVIEW OF D2 RmACR 15JUN10 01JUL10 13 13 0

AN02000030 REVISION TO D2 RmACR 06JUL10 08JUL10 3 3 0

AN02000031 INTERNAL/DOE CERTIFICATION/REPRODUCTION 09JUL10 13JUL10 3 3 0

AN02000032 ISSUE FNL RmACR TO EPA/KDEP (D2) 13JUL10 0 0 0

AN02000033 EPA/ KDEP REVIEW FINAL RmACR 14JUL10 11AUG10 21 21 0

AN00005095 Project Finish 11AUG10 0 0 0

AN02000034 EPA/KDEP APPROVE FINAL RmACR 11AUG10 0 0 0
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